

## 2021 - 2022 GENERAL WORK PLAN

### WOOLWICH STREET NORTH RECONSTRUCTION PROJECT

STEPS in 2021	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Recommendation to Council for Consultant Selection												
Project Initiation Meeting												
STEPS in 2022	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Preliminary Design Submission												
Public Consultation Centre												
60% Design Submission												
Construction Cost Estimate												
90% Design and Tender Submission												

**Note:** Tendering and reconstruction of Woolwich Street North is subject to budget approval.