

2023 - 2024 GENERAL WORK PLAN

EAST SIDE LANDS SANITARY LIFT/PUMP STATION PROJECT

STEPS in 2023	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Recommendation to Council for Consultant Selection												
Project Initiation Meeting												
Site Detail, Topographic Survey & Base Plan												
Environmental Assessment – Inventory, Alternatives & Evaluation												
Public Consultation Centre												
STEPS in 2024	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Preliminary Design												
Detailed Design RFP												

Note: Tendering and construction of the proposed East Side Lands Sanitary Lift/Pump Station is subject to budget approval.